
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/05/2003

ESTIMATE SUMMARY 09:46:29

CONTID: C14113         ESTIMATE NO: 0002 PROG 2002

PCN: 14113-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Boulder Co. Signal Impvts PERCENT TIME:

PROJECT NO: AQC C070-024                  

Boulder Co. Signal Impvts

NAME OF ROAD: 999

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING 05/30/2003 DATE TIME STARTED 04/07/2003

5920 LAMAR STREET DATE LET 11/14/2002 DATE WORK BEGAN

 DATE AWARDED 11/29/2002 DATE TIME STOPPED 11/13/2003

 DATE CONTRACT EXECUTED 12/16/2002 DATE ACCEPTED 11/13/2003

ARVADA CO 80003     303-422-7985 DATE NOTICE TO PROCEED 04/07/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 433,694.79 PARTICIPATING $ $ 273,493.26

AWARD PROJECT AMT: 427,149.76 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,381.54

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

63.33

WORK DAYS

WORK DAYS

96.19%

16,540.52

273,493.26

273,493.26

270,111.72

$

$

$

$

417,154.27

0.00

417,154.27

0.00

417,154.27

-5,318.99

0.00

411,835.28

0.00

AMOUNT DUE 411,835.28 270,111.72

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 270,111.72

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

38.0 TIME ALLOW: 60

ORIG TIME ALLOW: 60
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PCN: 14113-BID    ESTIMATE RUN 06/05/2003

PROJECT: AQC C070-024                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:46:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (DRCOG) DRCOG

0005 TRAFFIC SIGNAL EQUIPMENT 0.000

0.143

614-86710  
 

0.143

L S 

205,446.00000 29,378.780.143

29,378.78

0010 CONSTRUCTION SURVEYING 0.000

0.000

625-00000  
 

0.143

L S 

366.00000 0.000.000

0.00

0015 MOBILIZATION 0.086

0.057

626-00000  
 

0.143

L S 

4,217.00000 603.030.143

240.37

0020 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0025 F/A OJT 0.000

0.000

700-70021  
 

0.000

F A 

1.00000 0.000.000

0.00

0030 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0035 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0040 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000

0.000

700-70082  
 

0.000

F A 

1.00000 0.000.000

0.00

0041 F/A PANASONIC COMP. MCR LINE 1 0.000

0.000

700-70034  
 

8,359.530

F A 

1.00000 0.000.000

0.00

CAT 29,981.8129,619.1538,393.68CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY (SH 119) 

0045 PULL BOX (SPECIAL) 2.000

0.000

613-07000  
 

2.000

EACH

327.00000 654.002.000

0.00
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PCN: 14113-BID    ESTIMATE RUN 06/05/2003

PROJECT: AQC C070-024                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:46:29

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (SH 119) 

0050 TELEMETRY (FIELD) 4.000

0.000

614-86105  
 

4.000

EACH

2,934.00000 11,736.004.000

0.00

0055 TRAFFIC SIGNAL EQUIPMENT 0.143

0.143

614-86710  
 

0.143

L S 

205,446.00000 58,757.560.286

29,378.78

0060 MODIFICATION OF TRAFFIC SIGNAL CONTROLLER 0.000

8.000

614-86900  
 

8.000

EACH

408.00000 3,264.008.000

3,264.00

0065 MODIFICATION OF TRAFFIC SIGNAL CONTROLLER (MASTER) 0.000

1.000

614-86910  
 

1.000

EACH

2,446.00000 2,446.001.000

2,446.00

0070 OPTICAL TRANSCEIVER 0.000

6.000

614-87020  
 

6.000

EACH

1,346.00000 8,076.006.000

8,076.00

0075 *FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 0.000

1,250.000

614-87406  
 

1,371.000

LF  

6.25000 7,812.501,250.000

7,812.50

0080 CONSTRUCTION SURVEYING 0.000

0.000

625-00000  
 

0.143

L S 

366.00000 0.000.000

0.00

0085 MOBILIZATION 0.086

0.057

626-00000  
 

0.143

L S 

4,217.00000 603.030.143

240.37

0090 *TRAFFIC CONTROL INSPECTION 0.000

0.000

630-00007  
 

0.000

DAY 

59.00000 0.000.000

0.00

0095 *TRAFFIC CONTROL MANAGEMENT 1.000

3.000

630-00012  
 

5.000

DAY 

321.00000 1,284.004.000

963.00

0100 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 1.500

1.200

630-80342  
 

3.000

EACH

117.00000 315.902.700

140.40
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PCN: 14113-BID    ESTIMATE RUN 06/05/2003

PROJECT: AQC C070-024                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:46:29

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (SH 119) 

0105 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.083

0.066

630-80358  
 

0.166

EACH

700.00000 104.300.149

46.20

0110 *TRAFFIC CONE 4.500

3.600

630-80380  
 

9.000

EACH

11.75000 95.188.100

42.30

0115 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0120 F/A OJT 0.000

0.000

700-70021  
 

0.000

F A 

1.00000 0.000.000

0.00

0125 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0130 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0135 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000

0.000

700-70082  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 95,148.4752,409.5566,956.85CURRENT AMT0201 $ $ $

CAT NO0202 ROADWAY (US 36) 

0140 *2 INCH ELECTRICAL CONDUIT (JACKED) 0.000

0.000

613-00201  
 

0.000

LF  

8.10000 0.000.000

0.00

0145 2 INCH ELECTRICAL CONDUIT (PLASTIC) 40.000

0.000

613-01200  
 

40.000

LF  

9.60000 384.0040.000

0.00

0150 TELEPHONE INTERCONNECT WIRE 0.000

300.000

614-72891  
 

300.000

LF  

1.20000 360.00300.000

360.00
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PCN: 14113-BID    ESTIMATE RUN 06/05/2003

PROJECT: AQC C070-024                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:46:29

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY (US 36) 

0155 TELEMETRY (MASTER) 0.000

1.000

614-86005  
 

1.000

L S 

1,694.00000 1,694.001.000

1,694.00

0160 TELEMETRY (FIELD) 3.000

0.000

614-86105  
 

3.000

EACH

2,934.00000 8,802.003.000

0.00

0165 CONTROLLER (TYPE 170E) 0.000

3.000

614-86245  
 

3.000

EACH

1,575.00000 4,725.003.000

4,725.00

0170 TRAFFIC SIGNAL EQUIPMENT 0.143

0.143

614-86710  
 

0.143

L S 

205,446.00000 58,757.560.286

29,378.78

0175 MODIFICATION OF TRAFFIC SIGNAL CONTROLLER 0.000

1.000

614-86900  
 

1.000

EACH

408.00000 408.001.000

408.00

0180 MODIFICATION OF TRAFFIC SIGNAL CONTROLLER (MASTER) 0.000

1.000

614-86910  
 

1.000

EACH

2,446.00000 2,446.001.000

2,446.00

0185 CONSTRUCTION SURVEYING 0.000

0.000

625-00000  
 

0.143

L S 

366.00000 0.000.000

0.00

0190 MOBILIZATION 0.086

0.057

626-00000  
 

0.143

L S 

4,217.00000 603.030.143

240.37

0195 *TRAFFIC CONTROL INSPECTION 0.000

0.000

630-00007  
 

0.000

DAY 

59.00000 0.000.000

0.00

0200 *TRAFFIC CONTROL MANAGEMENT 0.000

0.000

630-00012  
 

0.000

DAY 

321.00000 0.000.000

0.00

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

0.000

630-80342  
 

0.000

EACH

117.00000 0.000.000

0.00
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PCN: 14113-BID    ESTIMATE RUN 06/05/2003

PROJECT: AQC C070-024                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:46:29

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY (US 36) 

0210 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000

0.149

630-80358  
 

0.166

EACH

700.00000 104.300.149

104.30

0215 *TRAFFIC CONE 0.000

0.000

630-80380  
 

0.000

EACH

11.75000 0.000.000

0.00

0220 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0225 F/A OJT 0.000

0.000

700-70021  
 

0.000

F A 

1.00000 0.000.000

0.00

0230 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0235 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0240 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000

0.000

700-70082  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 78,283.8939,356.4548,969.35CURRENT AMT0202 $ $ $

CAT NO0203 ROADWAY (US 287) 

0245 TELEMETRY (FIELD) 0.000

5.000

614-86105  
 

5.000

EACH

2,934.00000 14,670.005.000

14,670.00

0250 CONTROLLER (TYPE 170E) 0.000

2.000

614-86245  
 

2.000

EACH

1,575.00000 3,150.002.000

3,150.00

0255 TRAFFIC SIGNAL EQUIPMENT 0.000

0.000

614-86710  
 

0.143

L S 

205,446.00000 0.000.000

0.00
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PCN: 14113-BID    ESTIMATE RUN 06/05/2003

PROJECT: AQC C070-024                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:46:29

CUMULATIVE
AMOUNT

CAT NO0203 ROADWAY (US 287) 

0260 MODIFICATION OF TRAFFIC SIGNAL CONTROLLER 0.000

4.000

614-86900  
 

4.000

EACH

408.00000 1,632.004.000

1,632.00

0265 CONSTRUCTION SURVEYING 0.000

0.000

625-00000  
 

0.143

L S 

366.00000 0.000.000

0.00

0270 MOBILIZATION 0.086

0.057

626-00000  
 

0.143

L S 

4,217.00000 603.030.143

240.37

0275 *TRAFFIC CONTROL INSPECTION 0.000

0.000

630-00007  
 

0.000

DAY 

59.00000 0.000.000

0.00

0280 *TRAFFIC CONTROL MANAGEMENT 0.000

1.000

630-00012  
 

1.000

DAY 

321.00000 321.001.000

321.00

0285 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

0.000

630-80342  
 

0.000

EACH

117.00000 0.000.000

0.00

0290 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000

0.150

630-80358  
 

0.167

EACH

700.00000 105.000.150

105.00

0295 *TRAFFIC CONE 0.000

0.000

630-80380  
 

0.000

EACH

11.75000 0.000.000

0.00

0300 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0305 F/A OJT 0.000

0.000

700-70021  
 

0.000

F A 

1.00000 0.000.000

0.00

0310 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00



CONTID: C14113         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 14113-BID    ESTIMATE RUN 06/05/2003

PROJECT: AQC C070-024                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:46:29

CUMULATIVE
AMOUNT

CAT NO0203 ROADWAY (US 287) 

0315 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0320 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000

0.000

700-70082  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 20,481.0320,118.3749,924.05CURRENT AMT0203 $ $ $

CAT NO0204 ROADWAY (SH 7) 

0325 *2 INCH ELECTRICAL CONDUIT (JACKED) 0.000

325.000

613-00201  
 

325.000

LF  

8.10000 2,632.50325.000

2,632.50

0330 SOLAR COLLECTION SYSTEM 1.000

0.000

613-50375  
 

1.000

EACH

5,426.00000 5,426.001.000

0.00

0335 TELEPHONE INTERCONNECT WIRE 0.000

455.000

614-72891  
 

455.000

LF  

1.20000 546.00455.000

546.00

0340 TRAFFIC SIGNAL POLE (INSTALL ONLY) 0.000

0.000

614-83200  
 

0.000

EACH

767.00000 0.000.000

0.00

0345 TELEMETRY (MASTER) 0.000

1.000

614-86005  
 

1.000

L S 

1,694.00000 1,694.001.000

1,694.00

0350 TELEMETRY (FIELD) 0.000

6.000

614-86105  
 

6.000

EACH

2,934.00000 17,604.006.000

17,604.00

0355 CONTROLLER (TYPE 170E) 0.000

3.000

614-86245  
 

3.000

EACH

1,575.00000 4,725.003.000

4,725.00

0360 TRAFFIC SIGNAL EQUIPMENT 0.000

0.143

614-86710  
 

0.143

L S 

205,446.00000 29,378.780.143

29,378.78
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PCN: 14113-BID    ESTIMATE RUN 06/05/2003

PROJECT: AQC C070-024                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:46:29

CUMULATIVE
AMOUNT

CAT NO0204 ROADWAY (SH 7) 

0365 MODIFICATION OF TRAFFIC SIGNAL CONTROLLER 0.000

2.000

614-86900  
 

2.000

EACH

408.00000 816.002.000

816.00

0370 MODIFICATION OF TRAFFIC SIGNAL CONTROLLER (MASTER) 0.000

1.000

614-86910  
 

1.000

EACH

2,446.00000 2,446.001.000

2,446.00

0375 CONSTRUCTION SURVEYING 0.000

0.000

625-00000  
 

0.143

L S 

366.00000 0.000.000

0.00

0380 MOBILIZATION 0.086

0.057

626-00000  
 

0.143

L S 

4,217.00000 603.030.143

240.37

0385 *TRAFFIC CONTROL INSPECTION 0.000

0.000

630-00007  
 

0.000

DAY 

59.00000 0.000.000

0.00

0390 *TRAFFIC CONTROL MANAGEMENT 0.000

1.000

630-00012  
 

1.000

DAY 

321.00000 321.001.000

321.00

0395 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 1.500

1.200

630-80342  
 

3.000

EACH

117.00000 315.902.700

140.40

0400 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000

0.150

630-80358  
 

0.167

EACH

700.00000 105.000.150

105.00

0405 *TRAFFIC CONE 0.000

0.000

630-80380  
 

0.000

EACH

11.75000 0.000.000

0.00

0410 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0415 F/A OJT 0.000

0.000

700-70021  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 14113-BID    ESTIMATE RUN 06/05/2003

PROJECT: AQC C070-024                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:46:29

CUMULATIVE
AMOUNT

CAT NO0204 ROADWAY (SH 7) 

0420 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0425 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0430 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000

0.000

700-70082  
 

0.000

F A 

1.00000 0.000.000

0.00

0431 ADDED ITEM (LUMP SUM)/ ANTENNA POLE  MCR LINE 2 0.000

0.000

900-00014  
 

1.000

L S 

3,915.00000 0.000.000

0.00

CAT 66,613.2160,649.0570,627.55CURRENT AMT0204 $ $ $

CAT NO0205 ROADWAY (S. BOULDER RD) 

0435 REMOVAL OF TRAFFIC SIGNAL CONTROLLER AND CABINET 0.000

1.000

202-00848  
 

1.000

EACH

545.00000 545.001.000

545.00

0440 *2 INCH ELECTRICAL CONDUIT (JACKED) 0.000

2,340.000

613-00201  
 

2,340.000

LF  

8.10000 18,954.002,340.000

18,954.00

0445 PULL BOX (SPECIAL) 0.000

5.000

613-07000  
 

5.000

EACH

327.00000 1,635.005.000

1,635.00

0446 TELEPHONE INTERCONNECT WIRE 0.000

0.000

614-72891  
 

2,880.000

LF  

1.20000 0.000.000

0.00

0450 TRAFFIC SIGNAL CONTROLLER CABINET 0.000

1.000

614-72855  
 

1.000

EACH

7,505.00000 7,505.001.000

7,505.00

0455 TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 
(FULL-ACTUATED) 

0.000

1.000

614-86238  
 

1.000

EACH

4,021.00000 4,021.001.000

4,021.00
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PCN: 14113-BID    ESTIMATE RUN 06/05/2003

PROJECT: AQC C070-024                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:46:29

CUMULATIVE
AMOUNT

CAT NO0205 ROADWAY (S. BOULDER RD) 

0460 TRAFFIC SIGNAL EQUIPMENT 0.000

0.000

614-86710  
 

0.143

L S 

205,446.00000 0.000.000

0.00

0465 CONSTRUCTION SURVEYING 0.000

0.000

625-00000  
 

0.143

L S 

366.00000 0.000.000

0.00

0470 MOBILIZATION 0.086

0.057

626-00000  
 

0.143

L S 

4,217.00000 603.030.143

240.37

0475 *UNIFORMED TRAFFIC CONTROL 0.000

11.000

630-00003  
 

11.000

HOUR

70.00000 770.0011.000

770.00

0480 *TRAFFIC CONTROL INSPECTION 0.000

2.000

630-00007  
 

2.000

DAY 

59.00000 118.002.000

118.00

0485 *TRAFFIC CONTROL MANAGEMENT 6.000

5.000

630-00012  
 

11.000

DAY 

321.00000 3,531.0011.000

1,605.00

0490 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

1.800

630-80342  
 

2.000

EACH

117.00000 210.601.800

210.60

0495 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.084

0.066

630-80358  
 

0.167

EACH

700.00000 105.000.150

46.20

0500 *TRAFFIC CONE 20.500

16.400

630-80380  
 

41.000

EACH

11.75000 433.5836.900

192.70

0505 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0510 F/A OJT 0.000

0.000

700-70021  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 14113-BID    ESTIMATE RUN 06/05/2003

PROJECT: AQC C070-024                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:46:29

CUMULATIVE
AMOUNT

CAT NO0205 ROADWAY (S. BOULDER RD) 

0515 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0520 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0525 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000

0.000

700-70082  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 38,431.2135,842.8771,401.80CURRENT AMT0205 $ $ $

CAT NO0206 ROADWAY (MCCASLIN BLVD) 

0530 *2 INCH ELECTRICAL CONDUIT (JACKED) 633.000

0.000

613-00201  
 

633.000

LF  

8.10000 5,127.30633.000

0.00

0535 PULL BOX (SPECIAL) 7.000

0.000

613-07000  
 

7.000

EACH

327.00000 2,289.007.000

0.00

0540 TRAFFIC SIGNAL CONTROLLER CABINET 0.000

1.000

614-72855  
 

1.000

EACH

7,505.00000 7,505.001.000

7,505.00

0545 TELEPHONE INTERCONNECT WIRE 0.000

2,880.000

614-72891  
 

0.000

LF  

1.20000 3,456.002,880.000

3,456.00

0550 TELEMETRY (MASTER) 0.000

1.000

614-86005  
 

1.000

L S 

1,694.00000 1,694.001.000

1,694.00

0555 TELEMETRY (FIELD) 4.000

0.000

614-86105  
 

4.000

EACH

2,934.00000 11,736.004.000

0.00

0560 CONTROLLER (TYPE 170E) 0.000

2.000

614-86245  
 

2.000

EACH

1,575.00000 3,150.002.000

3,150.00
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PCN: 14113-BID    ESTIMATE RUN 06/05/2003

PROJECT: AQC C070-024                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:46:29

CUMULATIVE
AMOUNT

CAT NO0206 ROADWAY (MCCASLIN BLVD) 

0565 TRAFFIC SIGNAL EQUIPMENT 0.143

0.000

614-86710  
 

0.143

L S 

205,446.00000 29,378.780.143

0.00

0570 MODIFICATION OF TRAFFIC SIGNAL CONTROLLER 0.000

3.000

614-86900  
 

3.000

EACH

408.00000 1,224.003.000

1,224.00

0575 MODIFICATION OF TRAFFIC SIGNAL CONTROLLER (MASTER) 0.000

1.000

614-86910  
 

1.000

EACH

2,446.00000 2,446.001.000

2,446.00

0580 OPTICAL TRANSCEIVER 0.000

3.000

614-87020  
 

3.000

EACH

1,346.00000 4,038.003.000

4,038.00

0585 *FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 0.000

1,525.000

614-87406  
 

1,867.000

LF  

6.25000 9,531.251,525.000

9,531.25

0590 CONSTRUCTION SURVEYING 0.000

0.000

625-00000  
 

0.142

L S 

366.00000 0.000.000

0.00

0595 MOBILIZATION 0.085

0.057

626-00000  
 

0.142

L S 

4,217.00000 598.810.142

240.37

0600 *TRAFFIC CONTROL INSPECTION 3.000

0.000

630-00007  
 

3.000

DAY 

59.00000 177.003.000

0.00

0605 *TRAFFIC CONTROL MANAGEMENT 9.000

5.000

630-00012  
 

15.000

DAY 

321.00000 4,494.0014.000

1,605.00

0610 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 5.000

4.000

630-80342  
 

10.000

EACH

117.00000 1,053.009.000

468.00

0615 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.084

0.066

630-80358  
 

0.167

EACH

700.00000 105.000.150

46.20
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PCN: 14113-BID    ESTIMATE RUN 06/05/2003

PROJECT: AQC C070-024                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:46:29

CUMULATIVE
AMOUNT

CAT NO0206 ROADWAY (MCCASLIN BLVD) 

0620 *TRAFFIC CONE 10.000

8.000

630-80380  
 

20.000

EACH

11.75000 211.5018.000

94.00

0625 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0630 F/A OJT 0.000

0.000

700-70021  
 

0.000

F A 

1.00000 0.000.000

0.00

0635 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0640 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0645 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000

0.000

700-70082  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 88,214.6435,497.8287,421.51CURRENT AMT0206 $ $ $

$ 417,154.26273,493.26$433,694.79$CURRENT AMTPROJECT TOTAL


